
ID Task Name Start Finish %
1 Resource Allocation Planning/Scheduling Office(RAPSO) 4/19/01 12/16/05 35%
2 Joint Users Resource Allocation Planning (JURAP) 4/19/01 11/17/05 0%

46 Resource Allocation Review Board (RARB) 7/16/01 8/15/05 42%
65 RAP Capacity Planning/Long Range Plan 10/26/01 10/28/05 29%
71 Special Studies/Load Assessments 8/15/01 12/16/05 34%
81 RAPSO Application Software Development 10/1/01 12/31/03 61%
82 MADB Near-Term CIP Improvements 10/1/01 4/15/02 100%
86 MADB Database CIP Upgrade 12/14/01 9/20/02 100%
89 RAP,MADB, & TIGRAS Web CIP Integration 7/8/02 9/27/02 100%
91 TIGRAS S/W Development 10/1/01 10/30/03 64%
92 TIGRAS Version 2.0 CIP Development 10/1/01 9/27/02 100%

113 TIGRAS Version 2.1 CIP Upgrade Development 10/1/02 10/30/03 31%
114 TIGRAS/MADB Version 2.1 Requirements 10/1/02 11/19/02 100%
115 Requirements Review 10/1/02 11/19/02 100%

116 Requirements & Ops Concept Updating 11/1/02 11/19/02 100%

117 TIGRAS V2.1 Build 1 Software Development 10/1/02 4/15/03 73%
118 2.1 S/W Design for Equipment Conflict Checking 10/1/02 12/31/02 100%

119 2.1 Build 1 S/W Development (Equipment Conflict Check) 11/1/02 2/15/03 100%

120 2.1 Build 1 S/W Unit Testing 2/15/03 3/1/03 50%

121 TIGRAS V2.1 Deployment Server Setup Development 2/15/03 2/20/03 100%

122 TIGRAS V2.1 CIP Point-Build 1 Delivery 3/1/03 3/1/03 0%

123 TIGRAS V2.1 Build 1 Release & Deployment 3/15/03 3/15/03 0%

124 TIGRAS V2.1 RAPT Acceptance Testing (Build 1) 3/1/03 4/15/03 0%

125 TIGRAS V2.1 Build 2 Software Development 3/1/03 5/15/03 0%
126 TIGRAS 2.1 S/W Design for MSPA, etc. for Mid-range Sched. 3/1/03 3/15/03 0%

127 TIGRAS 2.1 Build 2 S/W Unit Testing 3/15/03 4/15/03 0%

128 TIGRAS V2.1 CIP Point-Build 2 Delivery 5/1/03 5/1/03 0%

129 TIGRAS V2.1 Build Release & Deployment 5/1/03 5/15/03 0%

130 TIGRAS V2.1 Build 2 RAPT Acceptance Testing (Build 2) 5/1/03 5/15/03 0%

131 TIGRAS V2.1 Build 3 Software Development 5/1/03 10/30/03 0%
132 TIGRAS V2.1 Build 3 S/W Design Iteration for DSS Maintenance 5/1/03 6/1/03 0%

133 Initial TIGRAS/MADB 2.1 S/W Design for DSS Maintenance 5/15/03 6/1/03 0%

134 2.1 Build 3 S/W Development (DSS Maintenance) 6/1/03 9/1/03 0%

135 2.1 Build 3 S/W Unit Testing 9/1/03 9/15/03 0%

136 TIGRAS V2.1 CIP Point-Build 3 Delivery 9/30/03 9/30/03 0%

137 TIGRAS V2.1 Build 3 Release & Deployment 9/15/03 9/30/03 0%

138 RAPT Acceptance Testing (Build 3) 9/15/03 10/30/03 0%

139 Deliver CIP TIGRAS V2.1 to RAP Ops (Build 3) 9/30/03 9/30/03 0%

140 Description of Candidate TIGRAS MSPA Representations 6/1/03 9/30/03 0%

141 MADB Development 10/1/02 12/31/03 59%
142 MADB Web Site Port 10/1/02 10/18/02 100%

143 MADB Web Site Security Upgrade 10/18/02 3/1/03 97%
144 Initial Version using https (Secure http) 10/18/02 10/18/02 100%

145 Additional MADB Security Upgrades 10/18/02 3/1/03 97%

146 Agree on security model for V2.1 (passwords only) 11/19/02 11/19/02 100%

147 Implement password security features with Build 1 3/1/03 3/1/03 0%

148 Approach Definition for integrated or linked MADB,TIGRAS,DRAGON webs 9/30/03 9/30/03 0%
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ID Task Name Start Finish %
149 DSS Maintenance Representation 10/1/02 9/30/03 40%

150 Define data structure/GUI based on user/TIGRAS needs 11/19/02 9/1/03 34%

151 Implement data structure 9/1/03 9/1/03 0%

152 Implement user interface 9/1/03 9/1/03 0%

153 Implement NAV profiles for DSS Maintenance 9/1/03 9/1/03 0%

154 Requirements Adjustments Tracking 9/1/03 9/1/03 0%

155 MADB Trajectory Info 11/20/02 2/15/03 75%

156 Generate Range-to-Earth vs time data tables 2/15/03 2/15/03 100%

157 GUI Improvements for Navigating to Trajectory Info 2/1/03 2/1/03 100%

158 MADB User Interface Upgrades 10/1/02 5/1/03 70%

159 VP Object, NAVID in User Requirements Worksheet 10/30/02 10/30/02 100%

160 NAV ID column in Mission Phases Window 2/7/03 2/7/03 100%

161 New MADB Website improvements 5/1/03 5/1/03 0%

162 TIGRAS/MADB V2.1 Quarterly Development Reviews 3/7/03 9/30/03 0%
163 TIGRAS/MADB V2.1 Quarterly Development Review 3/7/03 3/7/03 0%

164 TIGRAS/MADB V2.1 Quarterly Development Review 6/7/03 6/7/03 0%

165 TIGRAS/MADB V2.1 Quarterly Development Review 9/30/03 9/30/03 0%

166 TIGRAS/MADB V2.1 Document Generation/Reviews 10/1/02 12/31/03 0%
167 TIGRAS/MADB V2.1 Document Generation/Review 10/1/02 10/1/02 100%

168 TIGRAS/MADB V2.1 Document Generation/Review 12/31/03 12/31/03 0%
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